Village of Fall Creek,
Minutes of Special Village Board Meeting
September 21, 2020

1. Call to Order: 6:15 p.m., virtual meeting at Zoom.us & physical meeting at Village Hall
Meeting Room, 122 E. Lincoln Ave., Fall Creek.

2. Roll Call: Members Present: President Tim Raap, Trustees Bob Jenkins, Sheena Kaatz, Matt
Mattoon, Karen Strasburg. Members Absent: Trustee Kelli Corbin. Staff Present:
Administrator/Public Works Director Jared McKee, Deputy Clerk Joan Drehmel. Those
noted in attendance include those attending via the virtual meeting.

3. Certify Open Meeting Law Requirements Have Been Met: A notice of the meeting and an
agenda (including instructions if wishing to attend the virtual meeting) was posted in the
three public places and local newspapers were notified.

4. Adopt Agenda:
= MOTION (Mattoon/Kaatz) to adopt the agenda as printed. PASSED, without negative

vote.
5. Consider RD Projects (McKinley, Klingbeil Lift Station, Painting Water Tower,
Randall Ave. Project, Including Change Orders: Change Order #2 for A-1 Excavating
was not approved at the September Board Meeting as the amendment to the engineering
agreement was not available. Davy Engineering has submitted Amendment #1 to their
agreement for the Randall Loop project. The drawing presented did not show additional
laterals, but Davy Engineering has confirmed with A-1 Excavating that they can be added at
the unit price quoted on the Change Order, and approval by RD and the DNR to add laterals
is not required. If laterals are added the engineering costs will not change. Eau Claire County
Highway Department has approved a full patch replacement for the road once the project is
done, but it may only require a half patch. This will be determined later in the project.
= MOTION (Raap/Mattoon) approving Amendment #1 to Owner-Engineer Agreement
with Davy Engineering for the extension of water and sanitary sewer on Randall Road,
increase in agreement price is $40,100, contingent upon unit price agreement from A-1
Excavating for additional lateral stubs, needed valve replacements, and full patch or half
patch road resurfacing considerations. PASSED, roll call vote: Jenkins-yes, Kaatz-yes,
Mattoon-yes, Raap-yes, Strasburg-yes.

= MOTION (Raap/Mattoon) approving Change Order #2 for A-1 Excavating for the
Randall Loop project; increase in contract price due to change order is $132,317,
contingent upon unit price agreement for additional lateral stubs, needed valve
replacements, and full patch or half patch road resurfacing considerations. PASSED, roll
call vote: Kaatz-yes, Mattoon-yes, Raap-yes, Strasburg-yes, Jenkins-yes.

6. Consider Raether Property Wetland Delineation: A report on the hydraulic soils is
required before the Village can develop the land. Administrator/Public Works Director
McKee obtained 2 quotes from companies that can perform the work this year: Heartland
Ecological Group fixed rates: no wetland soils found $3,500, if wetland soils are found
$4,800; SEH fixed rate: $9,800 in either case.

= MOTION (Mattoon/Kaatz) approving the wetland delineation survey for up to $9,800
with preference to Heartland Ecological Group, contingent upon completion of field
survey by October 15", PASSED, roll call vote: Mattoon-yes, Raap-yes, Strasburg-yes,
Jenkins-yes, Kaatz-yes.
7. Adjourn:
= MOTION (Kaatz/Mattoon) @ 6:45 p.m. PASSED, without negative vote.

Joan Drehmel, Deputy Clerk



